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 FOR COUNTY USE ONLY 

    New  Vendor Code Dept. Contract Number 
 X   Change 
    Cancel  SC  A 01-352-A-4 
  County Department Dept. Orgn. Contractor’s License No. 

 Department of Public Works TRA TRA  
  County Department Contract Representative Telephone Total Contract Amount 

HOLLY EFFIOM 909-387-8263 Not to exceed $3,100,000 

Contract Type 
  Revenue  Encumbered X Unencumbered  Other:   
 
If not encumbered or revenue contract type, provide reason: BOS-APPROVED PRE-AUTHORIZED LIMIT 

Commodity Code Contract Start Date Contract End Date Original Amount Amendment Amount 

County of San Bernardino 
 

F A S 
 

STANDARD CONTRACT 

74500 (Road Materials) May 15, 2001 February 28, 2004 $2,300,000/year $800,000 
Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount 

FOURTH AMENDMENT 
         

           Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount 
          
          
 Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount 
          
           Project Name Estimated Payment Total by Fiscal Year 
     FY  Amount  I/D  FY  Amount  I/D  

  Road Materials   02/03  $800,000  I       

                

                
               
THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter called 
the County, and 
Name 

 MATICH CORPORATION 
 

hereinafter called CONTRACTOR 
Address 
 1371 South La Cadena Drive 

 
 

 Colton, California  92324 
 

 
Telephone 
909-825-9100 / 909-824-2360F 

 Federal ID No. or Social Security No. 

95-1810911 
   

 

IT IS HEREBY AGREED AS FOLLOWS: 
 

WHEREAS, the County and Contractor have previously entered into an Agreement, Contract No. 01-352, wherein Contractor 
agreed to provide road materials from May 15, 2001 through February 28, 2003 for County road maintenance; and, 
 
WHEREAS, Contract No. 01-352 was previously amended to extend the contract expiration date to February 28, 2004 and 
increase the not to exceed contract amount to $2,300,000; and, 
 
WHEREAS, the County and Contractor now desire to amend the Agreement increase the not to exceed contract amount; 
 
NOW, THEREFORE, in consideration of mutual covenants and conditions, the parties hereto agree that Contract No. 01-352 
is amended to increase the not to exceed contract amount from $2,300,000 to $3,100,000 for road materials during March 
1, 2003 to February 28, 2004 (FY 02/03 and 03/04). 
 

All other provisions and terms of the Agreement, Contract No. 01-352, (as previously amended) shall remain the same and 
are hereby incorporated by reference. 
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//// 
 
END OF  FOURTH AMENDMENT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Approved as to Legal Form   Reviewed by Contract Compliance   Presented to BOS for Signature 

       
County Counsel      Department Head 

Date    Date    Date  
 

COUNTY OF SAN BERNARDINO   

MATICH CORPORATION 

?   (Print or type name of corporation, company, contractor, etc.) 

?  Dennis Hansberger, Chairman, Board of Supervisors   By 
(Authorized signature – sign in blue ink) 

 

Dated: 
   

Name 
 

    (Print or type name of person signing contract) 
SIGNED AND CERTIFIED THAT A COPY OF THIS 
DOCUMENT HAS BEEN DELIVERED TO THE 
CHAIRMAN OF THE BOARD 

  
Title   

 

 Clerk of the Board of Supervisors 
of the County of San Bernardino. 

  
Dated 

(Print or Type) 

 

By 
   

Address 
 

1371 South La Cadena Drive 
 Deputy   

               COLTON, CALIFORNIA  92324 


